

Progress Schedule



## State of New Jersey DEPARTMENT OF TRANSPORTATION

THOMAS M. DOWNS COMMISSIONER CN 600 TRENTON, NEW JERSEY 08625-0600

July 27, 1992

## MEMORANDUM All Design Units

Subject: Direction to Designers and Revisions to the 1989 Standard

Specifications, Section 108.

Reference: Memorandum to All Design Units, dated October 2, 1984,

entitled "Progress Schedule".

PRIOR TO INCLUSION OF THE PAY ITEM PROGRESS SCHEDULE IN PROJECTS, DESIGNERS SHALL REVIEW EACH PROJECT IN ACCORDANCE WITH THE FOLLOWING GUIDELINES:

- A. IF THE PROJECT HAS AN ESTIMATED DOLLAR VALUE OF 2 MILLION DOLLARS OR MORE (ENGINEER'S ESTIMATE), THE PAY ITEM PROGRESS SCHEDULE WILL BE INCLUDED UNLESS THE PROJECT IS ROUTINE OR STRAIGHT-FORWARD, AS DESCRIBED IN B. BELOW.
- B. IF THE PROJECT IS ROUTINE OR STRAIGHT-FORWARD, I.E. A
  RESURFACING, AND A BAR CHART WOULD PROVIDE AN ADEQUATE MEANS
  OF EVALUATING WORK PROGRESS, THEN THE PAY ITEM PROGRESS
  SCHEDULE SHALL NOT BE INCLUDED REGARDLESS OF THE DOLLAR VALUE
  OF THE ENGINEER'S ESTIMATE OF THE PROJECT.
- C. IF IT IS UNCLEAR WHETHER A BAR CHART WOULD BE APPROPRIATE FOR A PARTICULAR PROJECT, THE REGIONAL CONSTRUCTION ENGINEER NOTED IN SUBSECTION 101.04 WILL DETERMINE WHETHER OR NOT THE PAY ITEM PROGRESS SCHEDULE WILL BE INCLUDED. THE REGIONAL CONSTRUCTION ENGINEER WILL MAKE THIS DETERMINATION AS PART OF THE PHASE 3 REVIEW.

Instructional line 1146 of SI89 ROADS is changed to:

H FOR PAY ITEM PROGRESS SCHEDULE SEE ADUMS INDICATED (ADU 100284)

In addition, the following instructional lines shall be added to the Standard Input to the Supplementary Specifications after line 1147 of SI89 ROAD 5:

H CONTACT APPROPRIATE REGIONAL CONSTRUCTION ENGINEER TO DETERMINE

H NEED FOR PAY ITEM PROGRESS SCHEDULE (ADU 072792)

RECOMMENDED BY:

APPROVED BY:

Robert K. Suess

Chief, Bureau of Roadway Plans and Specifications Charles Takacs

Director of Roadway Design

(Chief Engineer of Roadway Design)

Implementation Code C

CT:MDC:ab

92008 ADU