

# ***NJ PAMS Implementation Project Meeting Schedule***



<b>Date / Time</b>	<b>Agenda Items</b>	<b>CLT Attendees</b>
Aug 1 – 10a	<b>Internal Project Team Meeting</b> ➤ Taxation Building – 6 <sup>h</sup> Floor Conference Room	N/A
Aug 8 – 10a	<b>Project Status Meeting</b> ➤ Taxation Building – 6 <sup>h</sup> Floor Conference Room	Rob Peckinpaugh
Aug 9 – 10a	<b>Project Technical Meeting</b> ➤ OIT 200 Riverview – Boardroom	Rob Peckinpaugh
Aug 14– 10a	<b>Internal Project Team Meeting</b> ➤ Taxation Building – 6 <sup>h</sup> Floor Conference Room	N/A
Aug 15 – 9:30a	<b>PAMS Design Session</b> ➤ Taxation Building – 4 <sup>th</sup> Floor Training Room	Mary Sue Gmeiner Dana Murphy
Aug 16 – 9:30a	<b>PAMS Design Session</b> ➤ OIT 200 Riverview – Boardroom	Nancy Peckinpaugh Rob Peckinpaugh
Aug 17 – 9:30a	<b>PAMS Design Session</b> ➤ OIT 200 Riverview – Boardroom	Toby Richardson Rob Rush
Aug 21 – 1:30p	<b>Communication Task Force Meeting</b> ➤ Taxation Building – 10 <sup>h</sup> Floor Board Room	Patti Hall Rob Peckinpaugh
Aug 22 – 10a	<b>Project Status Meeting</b> ➤ Taxation Building – 6 <sup>h</sup> Floor Conference Room	Patti Hall Rob Peckinpaugh
Aug 22 1:30	<b>PAMS MLT Training</b> Taxation Building – 6 <sup>th</sup> Floor Conference Room	Patti Hall
Aug 29 – 10a	<b>Internal Project Team Meeting</b> ➤ Taxation Building – 6 <sup>h</sup> Floor Conference Room	N/A
Sept 4	<b>Holiday –Labor Day</b>	
Sept 5 – 10a	<b>Internal Project Team Meeting</b> ➤ Taxation Building – 6 <sup>h</sup> Floor Conference Room	N/A
Sept 11 – 1:30p	<b>Project Status Meeting</b> ➤ Taxation Building – 6 <sup>h</sup> Floor Conference Room	Rob Peckinpaugh
Sept 12 – 9:30a	<b>PAMS Design Session</b> ➤ OIT 200 Riverview – Boardroom	Mary Sue Gmeiner Dana Murphy
Sept 13 – 9:30a	<b>PAMS Design Session</b> ➤ Taxation Building – 4 <sup>th</sup> Floor Training Room	Nancy Peckinpaugh Rob Peckinpaugh
Sept 13 – 9:30	<b>PAMS MLT/MCT Introductory Training</b> Taxation Building – 8 <sup>th</sup> floor Training Room	Toby Richardson Rob Rush
Sept 13 – 10a	<b>Project Technical Meeting</b> ➤ OIT 200 Riverview - Boardroom	
Sept 14 – 9:30a	<b>PAMS Design Session</b> ➤ OIT 200 Riverview – Boardroom	
Sept 19 – 10a	<b>Internal Project Team Meeting</b> ➤ Taxation Building – 6 <sup>h</sup> Floor Conference Room	N/A
Sept 25 – 1:30p	<b>Communication Task Force Meeting</b> ➤ Taxation Building – 10 <sup>h</sup> Floor Board Room	Patti Hall Rob Peckinpaugh
Sept 26 – 10a	<b>Project Status Meeting</b> ➤ Taxation Building – 6 <sup>h</sup> Floor Conference Room	Patti Hall Rob Peckinpaugh

# ***NJ PAMS Implementation Project Meeting Schedule***



<b>Date / Time</b>	<b>Agenda Items</b>	<b>CLT Attendees</b>
Oct 3 – 10a	<b>PAMS Quarterly Steering Committee Meeting</b> ➤ Taxation Building – 10 <sup>th</sup> Floor Board Room	Bruce Nagel Rob Peckinpagh
Oct 3 – 1:30p	<b>Internal Project Team Meeting</b> ➤ Taxation Building – 6 <sup>th</sup> Floor Conference Room	N/A
Oct 9	<b>Holiday –Columbus Day</b>	
Oct 10 – 10a	<b>Project Status Meeting</b> ➤ Taxation Building – 6 <sup>th</sup> Floor Conference Room	Rob Peckinpagh
Oct 10 – 1:30p	<b>PAMS Design Session</b> ➤ OIT 200 Riverview - Boardroom	Mary Sue Gmeiner Natalie Hoel
Oct 11 – 9:30a	<b>PAMS Design Session</b> ➤ Taxation Building – 4 <sup>th</sup> Floor Training Room	Dana Murphy Nancy Peckinpagh
Oct 11 – 10a	<b>Project Technical Meeting</b> ➤ OIT 200 Riverview - Boardroom	Rob Peckinpagh Toby Richardson
Oct 12 – 9:30a	<b>PAMS Design Session</b> ➤ OIT 200 Riverview - Boardroom	Rob Rush
Oct 17 – 10a	<b>Internal Project Team Meeting</b> ➤ Taxation Building – 6 <sup>th</sup> Floor Conference Room	N/A
Oct 23 – 1:30p	<b>Communication Task Force Meeting</b> ➤ Taxation Building – 10 <sup>th</sup> Floor Board Room	Patti Hall Rob Peckinpagh
Oct 24 – 10a	<b>Project Status Meeting</b> ➤ Taxation Building – 10th Floor Conference Room	Patti Hall Rob Peckinpagh
Oct 30 – 10a	<b>Internal Project Team Meeting</b> ➤ Taxation Building –10th Floor Conference Room	N/A
Oct 31 – 9:30a	<b>PAMS Design Session</b> OIT 200 Riverview - Boardroom	Natalie Hoel Dana Murphy
Nov 1 – 9:30a	<b>PAMS Design Session</b> OIT 300 Riverview – Boardroom	Nancy Peckinpagh Rob Peckinpagh
Nov 1 – 10a	<b>Project Technical Meeting</b> ➤ OIT 200 Riverview - Boardroom	Toby Richardson Rob Rush
Nov 2 – 9:30a	<b>PAMS Design Session</b> OIT 300 Riverview - Boardroom	
Nov 7	<b>Holiday –Election Day</b>	
Nov 8 – 10a	<b>Internal Project Team Meeting</b> ➤ Taxation Building – 10th Floor Conference Room	N/A
Nov 10	<b>Holiday –Veteran’s Day</b>	
Nov 13 – 1:30p	<b>Project Status Meeting</b> ➤ Taxation Building – 10th Floor Conference Room	Rob Peckinpagh
Nov 21 – 10a	<b>Internal Project Team Meeting</b> ➤ Taxation Building – 6 <sup>th</sup> Floor Conference Room	N/A
Nov 23	<b>Holiday –Thanksgiving Day</b>	
Nov 27 – 1:30p	<b>Communication Task Force Meeting</b> ➤ Taxation Building – 10 <sup>th</sup> Floor Board Room	Patti Hall Rob Peckinpagh

***NJ PAMS Implementation Project  
Meeting Schedule***



<b>Date / Time</b>	<b>Agenda Items</b>	<b>CLT Attendees</b>
Nov 28 – 10a	<b>Project Status Meeting</b> ➤ Taxation Building – 6 <sup>th</sup> Floor Conference Room	Patti Hall Rob Peckinpaugh
Dec 4 – 10a	<b>Internal Project Team Meeting</b> ➤ Taxation Building – 6 <sup>th</sup> Floor Conference Room	N/A
Dec 5 – 9:30a	<b>PAMS Design Session</b> ➤ Taxation Building – 4 <sup>th</sup> Floor Training Room	Mary Sue Gmeiner Natalie Hoel
Dec 6 – 9:30a	<b>PAMS Design Session</b> ➤ Taxation Building – 4 <sup>th</sup> Floor Training Room	Dana Murphy Nancy Peckinpaugh
Dec 6 – 10a	<b>Project Technical Meeting</b> ➤ Taxation Building – 4 <sup>th</sup> Floor Training Room	Rob Peckinpaugh Toby Richardson
Dec 7 – 9:30a	<b>PAMS Design Session</b> ➤ Taxation Building – 4 <sup>th</sup> Floor Training Room	Rob Rush
Dec 12 – 10a	<b>Internal Project Team Meeting</b> ➤ Taxation Building – 6 <sup>th</sup> Floor Conference Room	N/A
Dec 18 – 1:30p	<b>Communication Task Force Meeting</b> ➤ Taxation Building – 10 <sup>th</sup> Floor Board Room	Patti Hall Rob Peckinpaugh
Dec 19 – 10a	<b>Project Status Meeting</b> ➤ Taxation Building – 6 <sup>th</sup> Floor Conference Room	Patti Hall Rob Peckinpaugh
Dec 25	<b>Holiday –Christmas Day</b>	